
U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION V

FOLKS* I

EPA Region 5 Records Ctr.

269642

DATE: Jebruary 7, 1994

FROMI Stavros Emmanouil, OSC, KKRB, RESPONSE SECTION II

TO: R. KARL, EERB, (EPA 9538), FAX 312-353-9176
J. CISNBRO8, ESS, FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
T. JOHNSON, WASH, D.C. (EPA 5511), FAX 703-603-9107
T. TURNER, ORC, (EPA 9538), FAX 312-886-0747
L. LBVEQUE, OPA, (EPA 9538), FAX 312-353-1155
G. ROBERTS, CHICAGO DEPARTMENT OF ENVIRONMENT, FAX

312-744-5272
LT. G. RYAN, CHICAGO FIRE DEPARTMENT, HAZMAT, FAX

312-744-2096
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-3261
U.S. FISH AND WILDLIFE SERVICE, IL, FAX 309-793-5804

SUBJECT: 109th Place Tear Gas, Chicago, Illinois

POLREP: Folrep 12, Final

SITE NO) ZW
D.O. NOi 5001-05-339
RESPONSE AUTHORITY: CERCLA
START DATE: September 30, 1993
COMPLETION DATE: January 12, 1994

I. SITUATION

1. See initial Polrep, October 7, 1994.

II. ACTIONS TAKEN, thru 1/12/94

1. ERGS and TAT mobilized on-site, 1/12/94. Five dru»*
considered non-hazardous were removed from site for
disposal. ERC8 properly labeled and loaded drums onto
transport vehicle. Appropriate manifest* were completed
and signed for shipment. Four drums were shipped to Wayne
Disposal, Belleville, Michigan for disposal (landfill).
One drum was shipped to Michigan Disposal, Belleville,
Michigan for disposal (vastewater treatment).

2. Site activities specified in the Action Memorandum for
the 109th Place Tear Gas site were completed on January
12, 1994, completing all en-site tasks.

III. N1CXT STEPS) NONE



IV. COST INFORMATION:

Cleanup Contractor-Removal
Technical A««i«tanc« Tean

Eat.
Anount Coat

Budg«t«d To Data Rraaining

10,000 6,000 4,000
12,000 7,000 5,000

TOTAL $22,000 $13,000 $9,000


